SulTRAC / EPA Program - WA 021-ROBE-051C | Page 1 of 3

’/

RAC 2-5 MONTHLY PROGRESS REPORT )
VOUCHER NO_ A036 ' US EPARECORDS CENTER REGION5 |
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Contract Number: EP-S5-06-02 . 4wt/
Work Assignment: 021-ROBE-051C Contract Period: Base

Report Period: July 2009
W.A. Name: forth Bronson Industrial  girm: SUITRAC
EPA W.A. Manager: James Hahnenberg Task: 2,10,6,11,1,8,9
EPA Project Officer: Edward Quigley Technically Complete: 15%
Contractor Project . \
Manager: Greg Haas Pel"‘IOd of Performance: December 31, 2009
SUMMARY

This report covers the 4-week period of JU‘rﬁ‘ZQ,‘ZO’OQ“t’hrou(?h_JUITZ6,_2009._DU?iﬁg‘this‘rep'orting‘p‘e‘rio‘d,—
SulTRAC performed project management activities as scoped.

Summary Costs and Level of Effort Hours

Please see the attached financial report. The July 2009 financial status reﬂor‘t shows expenses incurred
during this 4-week reporting period and includes 1.5 level-of-effort (LOE) hours and $4.88 in ODC's and
computer costs. The total WA cost and fee for July 2009 is $176.31

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included emails and phone calls with the EPA WAM,
as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 6 - Reuse Planning
No activities were conducted during this reporting period.

Task 8 - Review of PRP RD Submittals

No activities were performed and no costs were incurred under this task.

Task 9 - Remedial Design Oversight
SulTRAC briefly discussed plans with WAM.

Task 10 - Technical Meeting Support '
No activities were conducted during this reporting period.
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Task 11 - Work Assignment Closeout
No activities were conducted during this reporting period.

2. TASK SCHEDULES

o Start Date . Completion Date Percent | Schedule
Description Complete | Variance
Planned Actual Planned Actual P
March 8, March 8, April 6, _April 6,
Work Plan 2007 2007 2007 2007 100
April 15, April 15, June 16, May 29, (18
Health and Safety Plan 2007 2007 2007 5007 100 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

There were no schedule variances or corrective actions during this reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
Activities anticipated to be undertaken by SulTRAC during the next reporting period include:

1. Delivery of a monthly status report.
2. Communication with EPA WAM via meetings, emails, and phone calls.

Task 2 - Community Involvement

No %ctivities are anticipated to be conducted and no costs incurred under this task during the next reporting
period.

Task 6 - Reuse Planning
No activities are anticipated during the next reporting period.

Task 8 - Review of PRP RD Submittals

No ?jctivities are anticipated to be conducted and no costs incurred under this task during the next reporting
period.

Task 9 - Remedial Design Oversight

No a&ctivities are anticipated to be conducted and no costs incurred under this task during the next reporting
period.
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“Task 10 - Technical Meeting Support
No activities are anticipated during the next reporting period.

Task 11 - Work Assignment Closeout
No activities are anticipated during the next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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